

A3 — What would put this bid out (draft)

Validated state ADD-02 (issued 2026-10-22); Proposal Due Date 2026-11-26 14:00. Working state ADD-03 is PARTIAL and NOT used here. Slice of 26 rows, not the full register.

DRAFT — interpretations and amendment ops proposed by the assistant, not reviewed by a person; image readings pending the owner's review. Explicit wording only; confidence is on the reading of the text.

Explicit consequences stated in the documents (rejection, disqualification, non-responsiveness, exclusion)

- VOL-I-6.1-01** Deliver the Proposal to the Authority by the Proposal Due Date and time, at the Appendix 3 address — *rejection*: “will be rejected unopened and returned to the Bidder” [VOL-I 6.6 p3 · confidence high] **amended by addendum**
- VOL-I-8.5-01** Evidence two reference sewage treatment plants of at least 80,000 m3/day, each in commercial operation within the ten years before the Proposal Due Date — *rejection*: “shall be rejected without further evaluation” [VOL-I 8.5#fn12 p4 · confidence high]
- VOL-I-8.6-01** Local Content Certificate from the competent authority showing the minimum construction-phase local content ratio — *non-responsive*: “Failure to submit the certificate shall render the Proposal non-responsive.” [VOL-I 8.6 p4 · confidence high] **INFEASIBLE: lcc-ratio, lcc-certificate · reinstated in amended form by addendum**
- VOL-I-5.4-01** Be represented at the Pre-Bid Conference on 30 September 2026 — *disqualification*: “A Bidder that is not represented at the Pre-Bid Conference shall be disqualified.” [VOL-I 5.4 p3 · confidence high]
- VOL-I-9.3-01** Form 4-A signed by a person holding a notarised Power of Attorney from the lead member — *non-responsive*: “An unsigned or improperly executed Form 4-A shall render the Proposal non-responsive.” [VOL-I 9.3 p5 · confidence high]
- VOL-I-9.4-01** Form 4-C completed in Arabic, signed and stamped by an authorised signatory of each member — *non-responsive*: “Failure to submit a complete and properly executed Form 4-C for each member shall render the Proposal non-responsive.” [VOL-I 9.4 p5 · confidence high] **image reading pending**
- VOL-IV-F4C-04** Form 4-C declaration 4 (Arabic only): all information in the Proposal is true and complete — *exclusion*: “يؤدي إلى استبعاد العرض” (proposed translation, not reviewed: ‘leads to the exclusion of the proposal’) [VOL-IV F4-C/image/decl4 p6 · confidence medium] **image reading pending**
- VOL-IV-F4C-N1** Form 4-C note (Arabic): submit the form in Arabic for each consortium member — *non-responsive*: “عدم تقديمه كاملاً يجعل العرض غير مستجيب” (proposed translation, not reviewed: ‘failure to submit it complete renders the proposal non-responsive’) [VOL-IV F4-C/image/note p6 · confidence medium] **image reading pending**
- ADD-02-7.2-01** Complete and submit the new Form 4-G (cybersecurity undertaking) with Envelope A — *non-responsive*: “Failure to submit Form 4-G shall render the Proposal non-responsive.” [ADD-02 7.2 p3 · confidence high] **new by addendum**

Score-based elimination

- VOL-I-11.3-01** Technical score of at least 70 out of 100 to proceed to commercial evaluation — *Envelope B returned unopened*: “its Envelope B shall be returned unopened” [VOL-I 11.3 p5 · confidence high]

Pass/fail requirements with no consequence stated — a person decides

Not in the list above because the documents do not say what failure causes.

- VOL-I-6.3-01** Bid Bond valid for 180 days from the Proposal Due Date (extendable on demand) [VOL-I:6.3 · confidence medium]
- VOL-I-6.4-01** Bid Bond of SAR 4,500,000, unconditional and payable on first written demand [VOL-I:6.4 · confidence high]
- VOL-I-6.4-02** Bid Bond issued by a bank licensed in the Kingdom with a long-term rating not lower than A- [VOL-I:6.4 · confidence high]
- VOL-I-7.1-01** Proposal open for acceptance for 150 days from the Proposal Due Date [VOL-I:7.1 · confidence medium]
- VOL-I-8.3-01** EPC Contractor ISO 9001:2015 certificate, current as at the Proposal Due Date, copy in Envelope A [VOL-I:8.3 · confidence medium] **STALE**
- VOL-II-4.4-01** Standby power sized to carry the inlet works, disinfection and effluent pumping for the stated duration [VOL-II:4.4 · confidence high] **amended by addendum**
- VOL-II-T2-4-TN** Treated effluent Total Nitrogen (TN): value shown in Table 2-4, unit and basis of assessment [VOL-II:T2-4 · confidence medium] **image reading pending · amended by addendum**

Could not resolve — kept with people

- I-F4A-FIELDS** Reissued Form 4-A (ADD-01 App A) drops fields and the numbered confirmations of the original and states a purpose (‘acknowledgement of Addenda at paragraph 1’) it has no paragraph for; what to print and sign, ... [owner: Legal]
- I-F4G-NO** Form 4-G undertakings are answered Yes/No; the effect of ‘No’ is not stated, and undertakings 3-6 add post-award obligations not in VOL-II 6 [owner: Technical]
- I-PERMIT** Table 2-4 is reproduced from an Environmental Permit that is not in the pack and prevails over the reproduction (VOL-II 2.4); compliance with the Permit cannot be established [owner: Technical]
- I-CONCESSION** Concession term: VOL-I 12.1 (from PCOD) vs VOL-V 3.1 (from the Effective Date); ADD-02 Q7 declined to amend. A legal/commercial question [owner: Legal]
- I-VOL-III** Volume III referenced (VOL-I 3.1), not supplied; pack confirmed complete (2 Oct). Only Drawing 03-C-114 shows the effluent main’s delivery point (VOL-II 5.1). No omission claim after the PDD (VOL-I 3.4) [owner: Technical]
- I-AUTO-PRINTED-AppA-proposal-due-date** ADD-01: AppA/proposal-due-date prints the Proposal Due Date as 2026-11-12; the effective date (VOL-I:6.1) is 2026-11-26. Not corrected: a person decides what to print and sign, and whether to seek clarification [owner: Legal]
- I-PARTIAL-ADD-03** ADD-03 is PARTIAL: unresolved provisions [‘ADD-03:6.1’, ‘ADD-03:7.1’, ‘ADD-03:Q15’, ‘ADD-03:Q16’]; invalid ops [‘ADD-03/7.1’]. The validated state stays at ADD-02 [owner: Bid manager]
- I-AUTO-STALE** STALE at ADD-02 (a dependency changed after the interpretation was made; dates recomputed, reading needs a person): VOL-I-8.3-01 [owner: Bid manager]
- I-AUTO-COUNTING** Counting conventions not stated in the pack for ATTENDANCE-NOTICE, BID-BOND-VALIDITY, PROPOSAL-VALIDITY, REFERENCE-LOOKBACK: every reading is shown (A1 Dates); planning uses the conservative reading (config/as... [owner: Bid manager])
- I-AUTO-PENDING-READINGS** Rows relying on image readings still pending the owner’s review: VOL-I-9.4-01, VOL-II-T2-4-TN, VOL-IV-F4C-04, VOL-IV-F4C-N1 [owner: Owner]
- I-A5-lcc-ratio** A5 lcc-ratio: INFEASIBLE by 12 WD (latest start 2026-10-06 is before the status date 2026-10-22; not compressed) (VOL-I-8.6-01; duration 5 WD is an ASSUMPTION: lcc_ratio_calc) [owner: Commercial]
- I-A5-attendance-notice** A5 attendance-notice: DEADLINE PASSED (ATTENDANCE-NOTICE = 2026-10-14 is before the status date 2026-10-22; record whether it was done) (ADD-01-3.1-01, VOL-I-5.4-01; duration 2 WD is an ASSUMPTION: clarificati... [owner: Bid management])
- I-A5-lcc-certificate** A5 lcc-certificate: INFEASIBLE by 7 WD (latest start 2026-10-13 is before the status date 2026-10-22; not compressed) (VOL-I-8.6-01; duration 30 WD is an ASSUMPTION: lcc_certificate) [owner: Commercial]