

A3 — What would put this bid out (working draft)

Validated state ADD-02 (issued 2026-10-22); Proposal Due Date 2026-11-26 14:00. Working state ADD-03 is PARTIAL and NOT used here. 202 register rows; 18 with an explicit consequence.

WORKING DRAFT — proposed by the assistant, not reviewed by a person; image readings pending the owner's review. Explicit wording only.
Quotations, sources and flags for every line: [a3_detail.html](#).

Rejection: 5

- [VOL-I-6.1-01](#) Deliver the Proposal to the Authority by the Proposal Due Date and time, at the Appendix 3 address — “not later than 14:00 hours Riyadh time on Thursday 26 November 2026” [VOL-I 6.6 p3 · confidence high] **amended by addendum**
- [VOL-I-8.5-01](#) Evidence two reference sewage treatment plants of at least 80,000 m3/day, each in commercial operation within the ten years before the Proposal Due Date — “at least two (2) reference sewage treatment plants, each of nominal capacity not less than 80,000” [VOL-I 8.5#n12 p4 · confidence high] **see ADD-01/2.2, ADD-01/Q5**
- [VOL-I-1.4-01](#) Only a Bidder prequalified under RFQ NUPA/ISTP/2025/031 and named in Appendix 1 may submit a Proposal [VOL-I 1.4 p2 · confidence high]
- [VOL-I-8.1-01](#) Bid as the prequalified entity or consortium; no change to composition, shareholding or lead member without the Authority's prior written consent [VOL-I 8.1 p4 · confidence high]
- [VOL-I-8.2-01](#) No firm or affiliate of a member may participate in more than one Proposal [VOL-I 8.2 p4 · confidence high]

Disqualification: 2

- [VOL-I-5.4-01](#) Be represented at the Pre-Bid Conference on 30 September 2026 [VOL-I 5.4 p3 · confidence high]
- [VOL-I-4.2-01](#) Blackout: no contact with the Authority's board, staff, consultants or advisors about the Project other than through the Portal, until the PBN [VOL-I 4.2 p3 · confidence high]

Non-responsive: 10

- [VOL-I-8.6-01](#) Local Content Certificate from the competent authority showing the minimum construction-phase local content ratio — “not less than thirty-five per cent (35%) for the construction phase” [ADD-02 9.1 p3 (reinstating VOL-I 8.6) · confidence high] **INFEASIBLE: lcc-ratio, lcc-certificate · see ADD-01/4.2 · reinstated by addendum**
- [VOL-I-9.3-01](#) Form 4-A signed by a person holding a notarised Power of Attorney from the lead member [VOL-I 9.3 p5 · confidence high]
- [VOL-I-9.4-01](#) Form 4-C completed in Arabic, signed and stamped by an authorised signatory of each member [VOL-I 9.4 p5 · confidence high] **image reading pending**
- [VOL-IV-F4C-N1](#) Form 4-C note (Arabic): submit the form in Arabic for each consortium member [VOL-IV F4-C/image/note p6 · confidence medium] **image reading pending**
- [ADD-02-7.2-01](#) Complete and submit the new Form 4-G (cybersecurity undertaking) with Envelope A [ADD-02 7.2 p3 · confidence high] **new by addendum**
- [VOL-I-6.2-02](#) No price, rate or other commercial information anywhere in Envelope A [VOL-I 6.2 p3 · confidence medium]
- [VOL-I-9.6-01](#) Form 4-E lists every deviation, qualification or reservation to Volume V; never 'no deviations' with a qualification elsewhere [VOL-I 9.6 p5 · confidence high]
- [VOL-I-10.5-01](#) No conditional price, alternative price, or price subject to adjustment other than as provided in Volume V [VOL-I 10.5 p5 · confidence high]
- [VOL-I-11.5-01](#) A response to an Authority clarification request must not change the Availability Payment quoted [VOL-I 11.5 p5 · confidence high]
- [VOL-IV-F4A-02](#) Complete and execute Form 4-A (Envelope A, mandatory): fill every field and sign; continues in the form reissued by ADD-01 App A [VOL-I 9.3 p5 · confidence medium] **amended by addendum**

Exclusion (Arabic text only; category for a person): 1

- [VOL-IV-F4C-04](#) Form 4-C declaration 4 (Arabic only): all information in the Proposal is true and complete [VOL-IV F4-C/image/decl4 p6 · confidence medium] **image reading pending**

Envelope B returned unopened (technical score below the threshold): 1

- [VOL-I-11.3-01](#) Technical score of at least 70 out of 100 to proceed to commercial evaluation [VOL-I 11.3 p5 · confidence high]

Pass/fail with no stated consequence — a person decides: 36

- [VOL-I-6.3-01](#), [VOL-I-6.4-01](#), [VOL-I-6.4-02](#), [VOL-I-7.1-01](#), [VOL-I-8.3-01](#), [ADD-01-AppA-01](#), [ADD-02-5.2-01](#), [ADD-02-F4G-04](#), [VOL-I-6.2-01](#), [VOL-I-6.5-01](#), [VOL-I-8.4-01](#), [VOL-I-8.4-02](#), [VOL-I-8.7-01](#), [VOL-I-8.8-01](#), [VOL-I-8.9-01](#), [VOL-I-8.10-01](#), [VOL-I-9.1-01](#), [VOL-I-9.1h-01](#), [VOL-I-9.7-01](#), [VOL-I-10.1-01](#), [VOL-I-10.2-01](#), [VOL-I-10.3-01](#), [VOL-I-10.3-02](#), [VOL-I-10.4-01](#), [VOL-I-10.5-02](#), [VOL-I-10.6-01](#), [VOL-I-App3-01](#), [VOL-IV-F4B-01](#), [VOL-IV-F4C-01](#), [VOL-IV-F4C-02](#), [VOL-IV-F4C-03](#), [VOL-IV-F4C-05](#), [VOL-IV-F4D-01](#), [VOL-IV-F4E-01](#), [VOL-IV-F4F-01](#), [VOL-IV-F4F-02](#)

Referenced but not supplied — impact: 3

- [I-PERMIT](#) The Environmental Permit is not supplied, yet it prevails over Table 2-4 (VOL-II 2.4): compliance cannot be shown [owner: Technical]
- [I-VOL-III](#) Volume III and Drawing 03-C-114 (effluent delivery point, VOL-II 5.1) not supplied; no omission claim after the PDD (VOL-I 3.4) [owner: Technical]
- [I-VOL-V-MISSING](#) VOL-V is an extract: Schedules 7, 9, 11, 12 and the Direct Agreement are missing, yet unlisted deviations count as accepted [owner: Legal counsel]

Could not resolve — kept with people: 12

- [I-F4A-FIELDS](#) Reissued Form 4-A (ADD-01 App A) drops fields and numbered confirmations and cites a 'paragraph 1' it does not have: what to print and sign [owner: Legal]
- [I-F4G-NO](#) Form 4-G: the effect of a 'No' answer is not stated; undertakings 3-6 add post-award obligations not in VOL-II 6 [owner: Technical]
- [I-CONCESSION](#) Concession term from PCOD (VOL-I 12.1) or from the Effective Date (VOL-V 3.1)? ADD-02 Q7 declined to amend [owner: Legal]
- [I-VOL-I-ENV-B](#) Envelope B holds 'only' Form 4-F and the Financial Model (VOL-I 10.1), yet 10.3 and 10.6 require more documents [owner: Bid manager]
- [I-VOL-I-ENV-A-PRICES](#) No commercial information in Envelope A (VOL-I 6.2), yet Form 4-B there asks for each reference's contract value [owner: Bid manager]
- [I-AUTO-PRINTED-AppA-proposal-due-date](#) ADD-01:AppA/proposal-due-date prints the Proposal Due Date as 2026-11-12; effective 2026-11-26. Not corrected: what to print and sign is for a person [owner: Legal]
- [I-PARTIAL-ADD-03](#) ADD-03 is PARTIAL (unresolved: ADD-03:3.1, ADD-03:Q15, ADD-03:Q16; invalid: none): A3 and A5 stay on ADD-02 [owner: Bid manager]
- [I-AUTO-UNTRACED-ADD-03](#) ADD-03: obligations not carried to the outputs (C46): ADD-03/cover/para3 [A1]. A row, consequence or deliverable must be added [owner: Bid manager]
- [I-AUTO-STALE](#) 3 row(s) STALE at ADD-02 (a dependency changed; dates recomputed, the reading needs a person): VOL-I-8.3-01, VOL-I-3.4-01, VOL-I-6.7-01 [owner: Bid manager]
- [I-AUTO-COUNTING](#) Counting conventions not stated for 5 date rule(s): every reading in A1 Dates; planning uses the conservative one [owner: Bid manager]
- [I-AUTO-PENDING-READINGS](#) 20 row(s) rely on the image readings (Table 2-4, Form 4-C) pending the owner's review [owner: Owner]
- [I-A5-FEASIBILITY](#) A5 at the status date: lcc-ratio INFEASIBLE by 12 WD, lcc-certificate INFEASIBLE by 7 WD, attendance-notice DEADLINE PASSED (lead times PROVISIONAL) [owner: Bid manager]

tenderpack: evidence build + curation + config/assumptions.yaml. Each id links to [a3_detail.html](#) (quotes, sources, flags) and traces to A1 and A2.