

A3 CANDIDATE — what would put this bid out if the valid ops of ADD-03 stood (NOT VALIDATED)

Candidate state ADD-03 (NOT validated: the validated state is ADD-02) (issued 2026-11-10); Proposal Due Date (PDD) 2026-11-26 14:00 Riyadh time. 16 explicit bid-out triggers + 1 below the score threshold. WD: Working Day; PBN: Preferred Bidder Notification; LCC: Local Content Certificate; PCOD: Project Commercial Operation Date.

CANDIDATE — NOT VALIDATED. The validated A3 (a3.pdf, one page) stays at ADD-02 and is unchanged. This candidate is a view for review, not a deliverable: every op in it is a proposal and nothing is accepted. It is not held to the one-page rule (C43 applies to the validated A3 only) and runs to 9 pages.

What may be changing

ADD-03 is PARTIAL: 22 of 70 provisions unresolved, so A3 and A5 stay validated at ADD-02. If the 11 op(s) that are valid there stood (each still a proposal: review proposed 11), A3 would gain 0 row(s) (none), lose 0 (none) and change 0 (none); A5, replanned at ADD-03's issue date (2026-11-10), would move the latest dates of 0 activities (none), add 0 (none) and remove 0 (none), and marks 7 REVIEW through relationships. Not settled: 3 activities blocked by an unresolved row (technical-proposal, deviations-review, form-4e), 5 STALE row(s), 1 obligation(s) reaching no output (C46), 0 relationship chain(s) blocked or incomplete, 8 conflict(s); documents not supplied: the Environmental Permit issued for the site, Volume V Schedule 11 (Project Company Events of Default), Volume V Schedule 7 (deductions), I-PERMIT and 5 more; conditional or effective-dated: ADD-03:2.5 (conditional obligation). Nothing here is validated, accepted or applied to the real state.

Changes against the validated A3 (0)

No row enters, leaves or changes.

The candidate A3, every section in full

Explicit — Rejection: 5

VOL-I-6.1-01 Deliver the Proposal to the Authority by the Proposal Due Date and time, at the Appendix 3 address — “Thursday 26 November 2026” — *rejection*: “will be rejected unopened and returned to the Bidder” [VOL-I 6.6 p3; the requirement as amended: ADD-01 2.1 p1 (amending VOL-I 6.1)] **INFEASIBLE on PROVISIONAL assumed lead times: see A5 drivers; float -25 WD; I-A5-FEASIBILITY · amended by addendum**

VOL-I-8.5-01 Evidence at least two (2) reference sewage treatment plants of at least 80,000 m3/day, each having achieved commercial operation within the ten (10) years preceding the Proposal Due Date — *rejection*: “shall be rejected without further evaluation” [VOL-I 8.5 p4] **INFEASIBLE on PROVISIONAL assumed lead times: Evidence of commercial operation (one per reference plant) 10 WD, not stated in the pack; float -4 WD; I-A5-FEASIBILITY · see ADD-01/2.2, ADD-01/Q5**

VOL-I-1.4-01 Only a Bidder prequalified under RFQ NUPA/ISTP/2025/031 and named in Appendix 1 may submit a Proposal — *rejection*: “A Proposal received from any other person shall be rejected without evaluation.” [VOL-I 1.4 p2]

VOL-I-8.1-01 Bid as the prequalified entity or consortium; no change to composition, shareholding or lead member without the Authority's prior written consent — *rejection*: “An unapproved change shall result in rejection of the Proposal.” [VOL-I 8.1 p4]

VOL-I-8.2-01 No firm or affiliate of a member may participate in more than one Proposal — *rejection*: “Participation in more than one Proposal shall cause every Proposal in which that firm or affiliate participates to be rejected.” [VOL-I 8.2 p4] **INFEASIBLE on PROVISIONAL assumed lead times: Form 4-C (Arabic, one per member) 3 WD, not stated in the pack; Obtain the board resolutions of each member authorising its signatories 5 WD, not stated in the pack; Notarised Power of Attorney (one per signatory) 5 WD, not stated in the pack; float -3 WD; I-A5-FEASIBILITY**

Explicit — Disqualification: 2

VOL-I-5.4-01 Be represented at the Pre-Bid Conference on 30 September 2026 — *disqualification*: “A Bidder that is not represented at the Pre-Bid Conference shall be disqualified.” [VOL-I 5.4 p3]

VOL-I-4.2-01 Blackout: no contact with the Authority's board, staff, consultants or advisors about the Project other than through the Portal, until the PBN — *disqualification*: “Breach of this Clause shall result in the disqualification of the Bidder.” [VOL-I 4.2 p3]

Explicit — Non-responsive: 8

VOL-I-8.6-01 Local Content Certificate from the competent authority showing the minimum construction-phase local content ratio — “not less than thirty-five per cent (35%) for the construction phase” — *non-responsive*: “Failure to submit the certificate shall render the Proposal non-responsive.” [ADD-02 9.1 p3 (reinstating VOL-I 8.6)] **INFEASIBLE on PROVISIONAL assumed lead times: Local Content Certificate 30 WD, not stated in the pack; float -25 WD; I-A5-FEASIBILITY · see ADD-01/4.2 · amended by addendum**

VOL-I-9.3-01 Form 4-A (as reissued by ADD-01 App A) signed by a person holding a notarised Power of Attorney from the lead member; an unsigned or improperly executed Form 4-A renders the Proposal non-responsive — *non-responsive*: “An unsigned or improperly executed Form 4-A shall render the Proposal non-responsive.” [VOL-I 9.3 p5] **INFEASIBLE on PROVISIONAL assumed lead times: Notarised Power of Attorney (one per signatory) 5 WD, not stated in the pack; Form 4-A (signed) 1 WD, not stated in the pack; Obtain the board resolutions of each member authorising its signatories 5 WD, not stated in the pack; Assemble the marked original of Envelope A in the VOL-I 9.1 order with numbered dividers (Form 4-G after item (e)); check that no price or commercial information appears (VOL-I 6.2) 1 WD, not stated in the pack; 3 hard copies per envelope and the encrypted USB copy (Appendix 2 naming) 1 WD, not stated in the pack; Sealed Envelopes A and B delivered to the Appendix 3 address 1 WD, not stated in the pack; float -5 WD; I-A5-FEASIBILITY**

VOL-I-9.4-01 Form 4-C completed in Arabic, signed and stamped by an authorised signatory of each member — *non-responsive*: “Failure to submit a complete and properly executed Form 4-C for each member shall render the Proposal non-responsive.” [VOL-I 9.4 p5] **INFEASIBLE on PROVISIONAL assumed lead times: Form 4-C (Arabic, one per member) 3 WD, not stated in the pack; Obtain the board resolutions of each member authorising its signatories 5 WD, not stated in the pack; Notarised Power of**

Attorney (one per signatory) 5 WD, not stated in the pack; float -3 WD; I-A5-FEASIBILITY

VOL-IV-F4C-N1 Form 4-C note (Arabic): submit the form in Arabic for each consortium member — *non-responsive*: “عدم تقديمه كاملاً” (translation confirmed by the owner 2026-10-03 (VOL-IV-p6-r1): ‘failure to submit it complete renders the proposal non-responsive’) [VOL-IV F4-C/image/note p6] **INFEASIBLE on PROVISIONAL assumed lead times: Form 4-C (Arabic, one per member) 3 WD, not stated in the pack; Obtain the board resolutions of each member authorising its signatories 5 WD, not stated in the pack; Notarised Power of Attorney (one per signatory) 5 WD, not stated in the pack; float -3 WD; I-A5-FEASIBILITY**

ADD-02-7.2-01 Complete and submit the new Form 4-G (cybersecurity undertaking) with Envelope A — *non-responsive*: “Failure to submit Form 4-G shall render the Proposal non-responsive.” [ADD-02 7.2 p3] **INFEASIBLE on PROVISIONAL assumed lead times: Form 4-G (signed) 1 WD, not stated in the pack; Obtain the board resolutions of each member authorising its signatories 5 WD, not stated in the pack; Notarised Power of Attorney (one per signatory) 5 WD, not stated in the pack; Assemble the marked original of Envelope A in the VOL-I 9.1 order with numbered dividers (Form 4-G after item (e)); check that no price or commercial information appears (VOL-I 6.2) 1 WD, not stated in the pack; 3 hard copies per envelope and the encrypted USB copy (Appendix 2 naming) 1 WD, not stated in the pack; Sealed Envelopes A and B delivered to the Appendix 3 address 1 WD, not stated in the pack; float -1 WD; I-A5-FEASIBILITY**

VOL-I-6.2-02 No price, rate or other commercial information anywhere in Envelope A — *non-responsive*: “The appearance of any price, rate, or other commercial information within Envelope A shall render the Proposal non-responsive.” [VOL-I 6.2 p3]

VOL-I-9.6-01 Form 4-E lists every deviation, qualification or reservation to Volume V; never ‘no deviations’ with a qualification elsewhere — *non-responsive*: “A Proposal that states ‘no deviations’ in Form 4-E while containing a qualification elsewhere in the Proposal shall be treated as non-responsive.” [VOL-I 9.6 p5] **INFEASIBLE on PROVISIONAL assumed lead times: Review Volume V and list every deviation, qualification or reservation 10 WD, not stated in the pack; Form 4-E Schedule of Deviations (signed) 2 WD, not stated in the pack; float -12 WD; I-A5-FEASIBILITY**

VOL-I-10.5-01 No conditional price, alternative price, or price subject to adjustment other than as provided in Volume V — *non-responsive*: “Any conditional price, price subject to adjustment other than as provided in Volume V, or alternative price shall render the Proposal non-responsive.” [VOL-I 10.5 p5] **INFEASIBLE on PROVISIONAL assumed lead times: see A5 drivers; float -13 WD; I-A5-FEASIBILITY**

VOL-I-11.5-01 A response to an Authority clarification request must not change the Availability Payment quoted — *non-responsive*: “any response that does so shall render the Proposal non-responsive” [VOL-I 11.5 p5]

Explicit — Exclusion (Arabic text only; not equated with the other categories; I-F4C-EXCLUSION): 1

VOL-IV-F4C-04 Form 4-C declaration 4 (Arabic only): all information in the Proposal is true and complete — *exclusion*: “يؤدي إلى استبعاد العرض” (translation confirmed by the owner 2026-10-03 (VOL-IV-p6-r1); category mapping open (I-F4C-EXCLUSION): ‘leads to the exclusion of the proposal’) [VOL-IV F4-C/image/decl4 p6] **INFEASIBLE on PROVISIONAL assumed lead times: Form 4-C (Arabic, one per member) 3 WD, not stated in the pack; Obtain the board resolutions of each member authorising its signatories 5 WD, not stated in the pack; Notarised Power of Attorney (one per signatory) 5 WD, not stated in the pack; float -3 WD; I-A5-FEASIBILITY**

Explicit — Envelope B returned unopened (technical score below the threshold): 1

VOL-I-11.3-01 Technical score of at least 70 out of 100 to proceed to commercial evaluation — *Envelope B returned unopened*: “its Envelope B shall be returned unopened” [VOL-I 11.3 p5] **INFEASIBLE on PROVISIONAL assumed lead times: Technical Proposal narrative (page limit per VOL-I 9.2 as amended) 20 WD, not stated in the pack; float -12 WD; I-A5-FEASIBILITY**

General gate — mandatory, pass or fail; no bid-out consequence stated (VOL-I 11.1(i)): 36

Mandatory; no bid-out consequence stated. VOL-I 11.1(i) is a general pass/fail check; the pack does not say which clause is checked at which stage (8 are Envelope B items, VOL-I 11.3). No clause-specific label or curability is implied (I-NO-CONSEQUENCE).

VOL-I-6.3-01, VOL-I-6.4-01, VOL-I-6.4-02, VOL-I-7.1-01, VOL-I-8.3-01, ADD-01-AppA-01, ADD-02-F4G-04, VOL-I-6.2-01, VOL-I-6.5-01, VOL-I-8.4-01, VOL-I-8.4-02, VOL-I-8.7-01, VOL-I-8.8-01, VOL-I-8.9-01, VOL-I-8.10-01, VOL-I-9.1-01, VOL-I-9.1h-01, VOL-I-9.7-01, VOL-I-10.1-01, VOL-I-10.2-01, VOL-I-10.3-01, VOL-I-10.3-02, VOL-I-10.4-01, VOL-I-10.5-02, VOL-I-10.6-01, VOL-I-App3-01, VOL-IV-F4A-02, VOL-IV-F4B-01, VOL-IV-F4C-01, VOL-IV-F4C-02, VOL-IV-F4C-03, VOL-IV-F4C-05, VOL-IV-F4D-01, VOL-IV-F4E-01, VOL-IV-F4F-01, VOL-IV-F4F-02

Blockers: what stops the candidate becoming the validated state, or what it cannot establish

Unresolved provisions (22)

ADD-03:2.2 (ADD-03 p1; conflicting): not promotable: ADD-03/2.2 conflicting (declared_conflicts: the proposer declares: ADD-03:T1-3/tp-2; ADD-03:T1-3/note(1)) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “Table 1-3 is issued in the Arabic language. The Arabic text governs. The English translation at Appendix B is provided for convenience only.”; rows: none; activities: none

ADD-03:2.3 (ADD-03 p1; insufficient evidence): not promotable: ADD-03/2.3 insufficient_evidence (missing_information: the proposer declares missing: An A1 register row for this obligation (C46 need reported by simulate_amendment).) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “The Bidder shall elect, for each tie-in point, one of the following methods of maintaining flows during the connection works, and shall state its election in the construction methodology section of the Technical Proposal: (a) temporary over-pumping, without interruption of flow in the existing coll...”; rows: ADD-03-2.3-01; activities: technical-proposal

ADD-03:2.4 (ADD-03 p1; escalated): escalated: Insufficient evidence. ADD-03:2.4 (and Q20) require the method (a) temporary works to pass ‘the maximum transfer flow stated for that tie-in point in Table 1-3’. Table 1-3 states no maximum transfer ... [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “The temporary works for method (a) shall be capable of passing, at each tie-in point, the maximum transfer flow stated for that tie-in point in Table 1-3.”; rows: none; activities: none

- ADD-03:2.5** (ADD-03 p1; escalated): escalated: ADD-03:2.5 adds a conditional Envelope A submission: a Shutdown Acceptance Letter from the Network Operator where method (b) is elected, applied for not later than eight (8) Working Days before the P... [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “Where the Bidder elects method (b) for a tie-in point, it shall submit with Envelope A a letter from the Network Operator accepting the Bidder’s proposed shutdown programme for that tie-in point (a Shutdown Acceptance Letter). Applications for a Shutdown Acceptance Letter shall be made to the Netwo...”; rows: none; activities: none
- ADD-03:2.6** (ADD-03 p1; escalated): escalated: ADD-03:2.6 is a deeming rule: method (b) without a Shutdown Acceptance Letter in Envelope A is deemed an election of method (a). It changes the consequence of the obligations in 2.3 and 2.5, both of ... [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “A Bidder that elects method (b) for a tie-in point but does not submit a Shutdown Acceptance Letter for that tie-in point with Envelope A shall be deemed to have elected method (a) for that tie-in point.”; rows: none; activities: none
- ADD-03:2.7** (ADD-03 p1; conflicting): not promotable: ADD-03/2.7 conflicting (declared_conflicts: the proposer declares: ADD-03:T1-3/tp-2); ADD-03/2.7-issue interpretation_pending (dropped:) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “A Proposal that provides for an interruption of flow at a tie-in point for longer than the maximum shutdown duration stated for that tie-in point in Table 1-3 shall be rejected.”; rows: none; activities: none
- ADD-03:Q17** (ADD-03 p2; insufficient evidence): not promotable: ADD-03/Q17 insufficient_evidence (missing_information: the proposer declares missing: the wording of Clause 12.3 as amended: the addendum says ‘is amended accordingly’ and prints no replacement or added text) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “No: 17 | Bidder question: Volume V Clause 12.3 provides that the reasonable costs of the Independent Engineer are borne equally by the parties. Does this apply to the Independent Engineer’s attendance at a repeated reliability run? | Authority response: No. The reasonable costs of the Independent E...”; rows: VOL-V-12.3-01; activities: deviations-review, form-4e
- ADD-03:Q18** (ADD-03 p2; insufficient evidence): not promotable: ADD-03/Q18 insufficient_evidence (missing_information: the proposer declares missing: whether a shortfall in network inflow during the reliability run is a Relief Event under VOL-V 34.2: the Relief Event list does ...); ADD-03/Q18-clar interpretation_pending (dropped:) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “No: 18 | Bidder question: If the flow delivered to the Facility by the existing collection network during the reliability run under Volume II Clause 7.2 is lower than the flow required by that Clause, for reasons outside the Project Company’s control, will the Project Company be entitled to relief?...”; rows: VOL-II-7.2-01, VOL-V-34.3-01; activities: deviations-review, form-4e, technical-proposal
- ADD-03:Q19** (ADD-03 p3; conflicting): not promotable: ADD-03/Q19 conflicting (declared_conflicts: the proposer declares: VOL-II:7.4) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “No: 19 | Bidder question: Volume II Clause 7.4 requires an asset register in the Authority’s standard format. Will the format be issued before the Proposal Due Date? | Authority response: No. The format will be issued to the Preferred Bidder. The asset register shall be maintained in the computeris...”; rows: VOL-II-7.2-01, VOL-II-7.4-01, VOL-II-8.2-01; activities: technical-proposal
- ADD-03:Q20** (ADD-03 p3; escalated): escalated: Insufficient evidence. Q20 (and ADD-03 Clause 2.4) set the design flow for the temporary works at the tie-in points by reference to ‘the maximum transfer flow stated for each tie-in point in Table 1-... [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “No: 20 | Bidder question: What design flow should be used for the temporary works needed to maintain flows at the tie-in points referred to in Volume II Clause 1.3? | Authority response: The temporary works shall be capable of passing the maximum transfer flow stated for each tie-in point in Table ...”; rows: VOL-II-1.3-01; activities: technical-proposal
- ADD-03:p4-image/tp1-location** (ADD-03 p4; insufficient evidence): not promotable: ADD-03/p4-image/tp1-location insufficient_evidence (missing_information: the proposer declares missing: The reading of ADD-03-p4-r1 is still pending approval; a person should confirm the term الخط الطرد ('rising main').) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “غرفة MH-41 التفطيش على خط الطرد الشمالي”; rows: none; activities: none
- ADD-03:p4-image/tp1-diameter** (ADD-03 p4; insufficient evidence): not promotable: ADD-03/p4-image/tp1-diameter insufficient_evidence (missing_information: the proposer declares missing: The reading of ADD-03-p4-r1 is still pending approval.) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “١٠...”; rows: none; activities: none
- ADD-03:p4-image/tp1-window** (ADD-03 p4; insufficient evidence): not promotable: ADD-03/p4-image/tp1-window insufficient_evidence (missing_information: the proposer declares missing: The reading of ADD-03-p4-r1 is still pending approval.) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “من ٢٣:٠٠ إلى ٠٥:٠٠”; rows: none; activities: none
- ADD-03:p4-image/tp1-duration** (ADD-03 p4; insufficient evidence): not promotable: ADD-03/p4-image/tp1-duration insufficient_evidence (missing_information: the proposer declares missing: The reading of ADD-03-p4-r1 is still pending approval.) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “٦”; rows: none; activities: none
- ADD-03:p4-image/tp1-notice** (ADD-03 p4; insufficient evidence): not promotable: ADD-03/p4-image/tp1-notice insufficient_evidence (missing_information: the proposer declares missing: The reading of ADD-03-p4-r1 is still pending approval.) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “١٠ أيام عمل”; rows: none; activities: none
- ADD-03:p4-image/tp2-point** (ADD-03 p4; insufficient evidence): not promotable: ADD-03/p4-image/tp2-point insufficient_evidence (missing_information: the proposer declares missing: The reading of ADD-03-p4-r1 is still pending approval.) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a

person writes the op or a disposition — words: “TP-2”; rows: none; activities: none

ADD-03:p4-image/tp2-location (ADD-03 p4; insufficient evidence): not promotable: ADD-03/p4-image/tp2-location insufficient_evidence (missing_information: the proposer declares missing: The reading of ADD-03-p4-r1 is still pending approval; a person should confirm the term الانحدار ('gravity line/sewer').) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “غرفة التفتيش MH-07 على خط الانحدار الجنوبي”; rows: none; activities: none

ADD-03:p4-image/tp2-diameter (ADD-03 p4; insufficient evidence): not promotable: ADD-03/p4-image/tp2-diameter insufficient_evidence (missing_information: the proposer declares missing: The reading of ADD-03-p4-r1 is still pending approval.) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “٨-٠”; rows: none; activities: none

ADD-03:p4-image/tp2-duration (ADD-03 p4; escalated): escalated: The two renderings conflict. The governing Arabic Table 1-3 prints '٤' (4 hours) as the TP-2 maximum shutdown duration, while the convenience English translation (ADD-03:T1-3/tp-2) prints 'Maximum sh... [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “٤”; rows: none; activities: none

ADD-03:p4-image/note1 (ADD-03 p4; escalated): escalated: The two renderings conflict. Governing Arabic note 1 prohibits any shutdown during Ramadan and also during the Eid al-Fitr and Eid al-Adha holidays ('أو خلال إجازتي عيد الفطر وعيد الأضحى'). English ... [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “لا يُسمح بأي إيقاف خلال شهر رمضان المبارك أو خلال إجازتي عيد الفطر وعيد الأضحى.”; rows: none; activities: none

ADD-03:T1-3/tp-2 (ADD-03 p5; escalated): escalated: The convenience translation gives TP-2 'Maximum shutdown duration (hours): 6'. The governing Arabic Table 1-3 (Appendix A image, pending reading ADD-03:p4-image/tp2-duration) prints '٤' (4). Under AD... [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “Tie-in point: TP-2 | Location: Manhole MH-07 on the southern gravity sewer | Existing sewer diameter (mm): 800 | Permitted shutdown window: 01:00 to 05:00 | Maximum shutdown duration (hours): 6 | Advance notice: 10 Working Days”; rows: none; activities: none

ADD-03:T1-3/note(1) (ADD-03 p5; escalated): escalated: English note (1) bans shutdowns only during Ramadan. The governing Arabic note 1 (pending reading ADD-03:p4-image/note1) also bans them during the Eid al-Fitr and Eid al-Adha holidays ('أو خلال إجازات... [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disposition — words: “(1) No shutdown is permitted during the holy month of Ramadan.”; rows: none; activities: none

Rows not settled in the candidate (10)

ADD-03:2.3-01: ADD-03:2.3 UNRESOLVED: not promotable: ADD-03/2.3 insufficient_evidence (missing_information: the proposer declares missing: An A1 register row for this obligation (C46 need reported...

VOL-II-1.3-01: ADD-03:Q20 UNRESOLVED: escalated: Insufficient evidence. Q20 (and ADD-03 Clause 2.4) set the design flow for the temporary works at the tie-in points by reference to 'the maximum tra...; STALE at ADD-03: its reading was not re-made (VOL-II:1.3 changed since BASE (by ADD-03/2.1))

VOL-II-7.2-01: ADD-03:Q18 UNRESOLVED: not promotable: ADD-03/Q18 insufficient_evidence (missing_information: the proposer declares missing: whether a shortfall in network inflow during the reliabil...; ADD-03:Q19 UNRESOLVED: not promotable: ADD-03/Q19 conflicting (declared_conflicts: the proposer declares: VOL-II:7.4) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route...; STALE at ADD-03: its reading was not re-made (new dependency ADD-03:3.2; VOL-II:7.2 changed since BASE (by ADD-03/3.1); VOL-II:7.3 changed since BASE (by ADD-03/3.2(b)); quote not found in the effective te...)

VOL-II-7.4-01: ADD-03:Q19 UNRESOLVED: not promotable: ADD-03/Q19 conflicting (declared_conflicts: the proposer declares: VOL-II:7.4) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route...

VOL-II-8.1-01: STALE at ADD-03: its reading was not re-made (VOL-II:8.1 changed since BASE (by ADD-03/4.1(a)); quote not found in the effective text at ADD-03: 'shall hold a spare parts inventory sufficient for two (2) y...)

VOL-II-8.2-01: ADD-03:Q19 UNRESOLVED: not promotable: ADD-03/Q19 conflicting (declared_conflicts: the proposer declares: VOL-II:7.4) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route...

VOL-II-8.3-01: STALE at ADD-03: its reading was not re-made (VOL-II:8.3 changed since BASE (by ADD-03/4.1(c)); quote not found in the effective text at ADD-03: 'shall employ a suitably qualified plant manager' (expected:...)

VOL-V-12.3-01: ADD-03:Q17 UNRESOLVED: not promotable: ADD-03/Q17 insufficient_evidence (missing_information: the proposer declares missing: the wording of Clause 12.3 as amended: the addendum says ...

VOL-V-31.3-03: STALE at ADD-03: its reading was not re-made (VOL-V:31.3 changed since BASE (by ADD-03/5.2); quote not found in the effective text at ADD-03: 'No cure period applies to an event under Clause 31.1(b).' (exp...)

VOL-V-34.3-01: ADD-03:Q18 UNRESOLVED: not promotable: ADD-03/Q18 insufficient_evidence (missing_information: the proposer declares missing: whether a shortfall in network inflow during the reliabil...

A5 activities blocked by an unresolved row (3)

technical-proposal Write the Technical Proposal narrative (process design to the effective TN limit; standby power duration; named plant manager with CV appendix; tie-in method election in the construction methodology section; reliability-run flow range; page limit as amended) (rows ADD-03:2.3-01, VOL-II-1.3-01, VOL-II-7.2-01, VOL-II-7.4-01, VOL-II-8.1-01, VOL-II-8.3-01)

deviations-review Review Volume V and list every deviation, qualification or reservation (rows VOL-V-12.3-01, VOL-V-31.3-03, VOL-V-34.3-01)

form-4e Finalise and sign Form 4-E; check that no qualification appears elsewhere in the Proposal (VOL-I 9.6) (rows VOL-V-12.3-01, VOL-V-31.3-03, VOL-V-34.3-01)

Obligations reaching no output (C46) (1)

ADD-03/cover/para3 [A3]: ADD-03/cover/para3 brings in consequence words ['deduction'] that no row's consequence carries at ADD-03: 'This Addendum incorporates the Network Operator's Table 1-3 describing the two tie-in points referred to in Volume II Clause 1.3, requires a Bidder that...

Relationship chains blocked or incomplete (0)

None.

Documents referenced but not supplied (9): kept visible

I-AUTO-NOT-SUPPLIED-ENVIRONMENTAL-PERMIT the Environmental Permit issued for the site: that the reproduced Table 2-4 limits, as amended by the addenda, are the limits that govern (the Permit prevails over the reproduction), and the limit of any parameter not listed (Note 1); Permit compliance is not claim... — not reached by this addendum's changes; still open; issues I-PERMIT

I-AUTO-NOT-SUPPLIED-VOL-V-SCHEDULE-11 Volume V Schedule 11 (Project Company Events of Default): which events are Project Company Events of Default, so how to avoid them and whether to reserve the position in Form 4-E; whether late completion short of the VOL-V 18.3 long-stop is itself an Event of Default giving a termination right under 39.1, so whether delay liquidated damages are in practice the only remedy for late completion; whether persistent breach (three or more Unavailability Events in a rolling 90 days) is also an Event of Default listed in Schedule 11, giving a termination right under 39.1 independent of 31.4 and 39.3; so an amendment... — not reached by this addendum's changes; still open; issues I-VOL-V-MISSING, I-VOL-V-PERSISTENT-BREACH

I-AUTO-NOT-SUPPLIED-VOL-V-SCHEDULE-7 Volume V Schedule 7 (deductions): the amount of the deduction for each Unavailability Event under 31.1(a), (b) and (c), so the price risk of each — reached by this addendum: VOL-V-31.1-01, VOL-V-31.1-01 (changed at ADD-03), VOL-V-31.1-02, VOL-V-31.1-02 (changed at ADD-03), VOL-V-31.1-03, VOL-V-31.1-03 (changed at ADD-03); issues I-VOL-V-MISSING

I-PERMIT HUMAN DECISION PENDING: The Environmental Permit is not supplied, yet it prevails over the Table 2-4 reproduction (VOL-II p3 preamble): Permit compliance is not claimed — reached by this addendum: VOL-II-7.2-01 (not settled: ADD-03:Q18 UNRESOLVED: not promotable: ADD-03/Q18 insufficient_evidence (missing_informat...), VOL-V-31.1-02 (changed at ADD-03); issues I-PERMIT

I-VOL-III Volume III and Drawing 03-C-114 (effluent delivery point, VOL-II 5.1) not supplied; no omission claim after the PDD (VOL-I 3.4) — reached by this addendum: VOL-V-31.1-03 (changed at ADD-03); issues I-VOL-III

I-VOL-II-MISSING Not in the pack: ESIA (VOL-II 9.1) and geotechnical report (ADD-01 Q4), both 'in the data room'; tie-in points (1.3); asset register format (7.4). ESIA compliance and ground risk unverifiable — reached by this addendum: VOL-II-1.3-01 (not settled: ADD-03:Q20 UNRESOLVED: escalated: Insufficient evidence. Q20 (and ADD-03 Clause 2.4) set ...), VOL-II-7.4-01 (not settled: ADD-03:Q19 UNRESOLVED: not promotable: ADD-03/Q19 conflicting (declared_conflicts: the pr...); issues I-VOL-II-MISSING

I-VOL-V-MISSING VOL-V is an extract: Schedules 7, 9, 11, 12 and the Direct Agreement are missing, yet unlisted deviations count as accepted — reached by this addendum: VOL-V-31.1-01 (changed at ADD-03), VOL-V-31.1-02 (changed at ADD-03), VOL-V-31.1-03 (changed at ADD-03); issues I-VOL-V-MISSING

I-VOL-IV-SCALE ADD-02 note (3) to Table 1-1: marks on the Authority's 'standard five-point scale' multiplied by 'the weight shown'; the scale is not in the pack and the table shows Marks, not weights — not reached by this addendum's changes; still open; issues I-VOL-IV-SCALE

I-OP-ADD-01/Q4 ADD-01/Q4: the geotechnical report and the wadi-crossing drawing (Volume III) are referenced but not supplied — not reached by this addendum's changes; still open; issues I-OP-ADD-01/Q4

Conflicts (8)

ADD-03:2.2: not promotable: ADD-03/2.2 conflicting (declared_conflicts: the proposer declares: ADD-03:T1-3/tp-2; ADD-03:T1-3/note(1)) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a per... (unresolved provision)

ADD-03:2.7: not promotable: ADD-03/2.7 conflicting (declared_conflicts: the proposer declares: ADD-03:T1-3/tp-2); ADD-03/2.7-issue interpretation_pending (dropped:) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus))... (unresolved provision)

ADD-03:Q19: not promotable: ADD-03/Q19 conflicting (declared_conflicts: the proposer declares: VOL-II:7.4) [AI workflow run ADD-03-run-host-blind06-20261005T173226Z (route host, model claude-code headless (opus)); PROPOSED; not reviewed]: a person writes the op or a disp... (unresolved provision)

ADD-03:p4-image/tp2-duration: escalated: The two renderings conflict. The governing Arabic Table 1-3 prints '٤' (4 hours) as the TP-2 maximum shutdown duration, while the convenience English translation (ADD-03:T1-3/tp-2) prints 'Maximum sh... [AI workflow run ADD-03-run-host-blind06-202610... (unresolved provision)

ADD-03:p4-image/note1: escalated: The two renderings conflict. Governing Arabic note 1 prohibits any shutdown during Ramadan and also during the Eid al-Fitr and Eid al-Adha holidays ('أَوْ خِلالَ إِجَازَتِي عِيدِ الْفِطْرِ وَعِيدِ الْأَضْحَى'). English ... [AI workflow run ADD-03-run-host-blind06-202610... (unresolved provision)

'introduces a flow range for the reliability run in Volume II Clause 7.2', but ADD-03/3.1 amends VOL-II:7.2 (cover summary vs provisions (C28 contradicted))

'adds to Volume V Clause 31.1 a new Unavailability Event for loss of treated effluent volume, with no cure period and with no deduction during the Ramp-Up Period', but ADD-03/5.1 amends VOL-V:31.1 (cover summary vs provisions (C28 contradicted))

ADD-01:AppA/proposal-due-date prints the Proposal Due Date as 2026-11-12; the effective date (VOL-I:6.1) is 2026-11-26. Not corrected: a person decides what to print and sign, and whether to seek clarification (printed date vs effective date (I-AUTO-PRINTED-AppA-proposal-due-date, C31))

Open issues in play: kept open, never resolved here (13)

I-ADD03-SUMMARY-VS-OPERATIVE (Legal counsel): HUMAN DECISION PENDING (proposed by the AI workflow): The ADD-03 cover summary differs from the operative provisions on three points. (1) Whose acceptance is needed: the summary says the Authority's acceptance of the shutdown programme; ADD-03 2.5 requires a Network Operator Shutdown Acceptance Letter with Envelope A. (2) The application deadline: the summary says within 8 Working Days of the dat... — via ADD-03-cover-para3-01

I-ADD03-T13-ARABIC-ENGLISH (Legal counsel): HUMAN DECISION PENDING (proposed by the AI workflow): ADD-03 2.2 says the Arabic Table 1-3 (Appendix A) governs. The pending reading of the Arabic gives a different TP-2 maximum shutdown

duration from the English Appendix B value of 6 hours. The Arabic note 1 also has more wording than the English note (1), which mentions only Ramadan. These values feed the method (b) election (ADD-03 2.3) and th... — via ADD-03-2.3-01

I-CONCESSION (Legal): HUMAN DECISION PENDING: Concession term: VOL-I 12.1 (p6) 'twenty-five (25) years commencing on the Project Commercial Operation Date'; VOL-V 3.1 (p2) 'twenty-five (25) years from the Effective Date'. ADD-02 Q7 (p2), asked 'Which applies?': 'The Authority notes the question. The order of precedence at Volume I Clause 3.2 applies. The Authority does not consider further amendment necessary at this ... — via VOL-II-8.5-01, VOL-II-8.5-02

I-FLOWS (Technical): Design flows: ADD-02 Q11 (p2), asked about a peak hourly flow of 7,500 m3/h against a daily average of 120,000 m3/day, answers 'Bidders shall design to the figures stated in Volume II. Volume II Clause 4.2 applies.': design to the Volume II figures. It does not comment on their consistency (VOL-II 4.2 leaves that to the Bidder) and does not define 'dry weather flow'. Engineering reading, for the ... — via VOL-V-31.1-01

I-NO-CONSEQUENCE (Bid manager): The clause states no consequence of its own. A mandatory requirement is subject to the responsiveness and mandatory compliance check on a pass or fail basis (VOL-I 11.1(i)); only Proposals that pass it go on to technical evaluation (11.1(ii)). The pack gives no clause-specific label and does not say whether a failure is curable; none is implied — via ADD-03-2.3-01, ADD-03-cover-para3-01, VOL-I-10.2-01, VOL-I-10.3-01, VOL-I-10.6-01, VOL-IV-F4E-01, VOL-IV-F4F-01, VOL-IV-F4F-02

I-PERMIT (Technical): HUMAN DECISION PENDING: Table 2-4 is reproduced from an Environmental Permit that is not in the pack. The precedence language is in the VOL-II p3 reproduction preamble ('the Environmental Permit shall prevail'; VOL-II 2.4 incorporates the table by reference); the owner confirmed that location on 3 Oct 2026. Not confirmed, and not claimed: the Permit's contents and compliance with the Permit, incl... — via VOL-II-7.2-01, VOL-V-31.1-02

I-READING-T24 (Owner): Table 2-4 (image): the visible transcription (rows, headings, units, limits, assessment bases, the qualifier and Note 1) was confirmed by the owner (Ahmad, 3 Oct 2026; approval of VOL-II-p3-r1). TN = 5 mg/l is the original reading; 3 mg/l is ADD-02 5.1's separate amended value. Still open: anything outside the visible image (e.g. whether a further note was cut off below Note 1) — via VOL-II-7.2-01, VOL-V-31.1-02

I-VOL-I-ENV-B (Bid manager): VOL-I 10.1: Envelope B holds 'only' Form 4-F and the Financial Model, yet 10.3 (model auditor's opinion) and 10.6 (financing assumptions schedule) need more documents; where they go is unstated — via VOL-I-10.6-01, VOL-IV-F4F-01

I-VOL-I-FILE-NAMES (Bid manager): The Financial Model must be in Microsoft Excel (VOL-I 10.3); settled. Open: how the Appendix 2 naming convention, which ends in '.pdf' and does not define [BIDDER] or the date in [YYYYMMDD], applies to it (draft question CQ-FILENAMES) — via VOL-I-10.3-01

I-VOL-II-MISSING (Technical lead): Not in the pack: ESIA (VOL-II 9.1) and geotechnical report (ADD-01 Q4), both 'in the data room'; tie-in points (1.3); asset register format (7.4). ESIA compliance and ground risk unverifiable — via ADD-03:p4-image, VOL-II-1.3-01, VOL-II-7.4-01

I-VOL-II-T24-TENSIONS (Process engineer): HUMAN DECISION PENDING: The printed qualifier is confirmed (owner, 3 Oct 2026): 'all values are maxima; compliance assessed as a 30-day rolling average unless stated'. Unresolved: how it interacts with the chlorine (0.5-1.0 mg/l) and pH (6.0-9.0) ranges, and a chlorine residual 'continuous at outlet' vs UV-only disinfection or dechlorination allowed by VOL-II 3.3 (draft question CQ-T24-RANGES). E... — via VOL-II-3.3-01

I-VOL-III (Technical): Volume III referenced (VOL-I 3.1), not supplied; pack confirmed complete (2 Oct). Only Drawing 03-C-114 shows the effluent main's delivery point (VOL-II 5.1). No omission claim after the PDD (VOL-I 3.4) — via VOL-V-31.1-03

I-VOL-V-MISSING (Legal counsel): VOL-V is an extract: omitted clauses, Schedules 7 (deductions), 9 (indexation), 11 (defaults), 12 (termination sums) and the Direct Agreement are not supplied, yet unlisted deviations are accepted — via VOL-V-31.1-01, VOL-V-31.1-02, VOL-V-31.1-03

Conditional scenarios (1)

ADD-03:2.5 (conditional obligation; unresolved provision's reason; not applied in the candidate)

trigger words: "ipt of a complete application. escalated: ADD-03:2.5 adds a conditional Envelope A submission: a Shutdown Acceptance Letter from the Network Operator where method (b) is elected, applied for not later than eight (8) Working Days before the P... [AI workflow run ADD-03-run-"

if triggered: the obligation applies (as the candidate shows it); if not: it does not apply to this Bidder; a person records the fact (a bidder fact or an event), nothing is assumed

rows: none; text only: the op file carries no conditional model for it; dates as printed, not computed

Image-read units: crops, Arabic verbatim, translations apart, table context, units, uncertainties

The review packet of each region (in the evidence build) shows every crop beside its reading. Translations are proposals, never evidence; what a value means (maximum, range, target) is decided by a person.

ADD-03-p4-r1 (ADD-03 p4; reading pending): packet <evidence build>/review/ADD-03-p4-r1/packet.html

uncertainty: The pixel grid detector reports a 4 x 3 grid (h_lines 187-898, v_lines 555-1493.5) that does not match the image: the printed table is a heading row and 2 data rows by 6 columns (y ~490-898), read right to left, with the outer and first verticals not detected. A reading as a 6-column table was rejected by RD3, so the table is recorded as one block per cell; columns right to left: tie-in point, lo...

uncertainty: Order of the table cells within a band half follows the printed columns right to left.

uncertainty: Diacritics (damma/shadda/fatha on إجازتي, مدة, تُقدّم, يُسمح, تُحدّد, tanween on مرفقاً واحد, بإيقاف واحد) were checked on enlarged band crops; matching text removes tashkeel.

uncertainty: The letter is stated in the page's text layer to be reproduced from the Network Operator; this reading says only what the image shows.

uncertainty: `table-rule`: band 7 (y 626-639, 13 px high) is the horizontal rule between the heading row and row TP-1 (plus the cell-text descenders above it); no printed characters, read as empty

uncertainty: `tp1-location`: printed on two lines in the cell (على خط الطرد الشمالي / MH-41 غرفة التفتيش), both inside band 8; joined with a space

uncertainty: `tp1-location`: الطرد خط الطرد translated as 'rising main' (pressure/force main); a person to confirm the term

uncertainty: `tp2-location`: printed on two lines in the cell, both inside band 9; joined with a space

ADD-03:p4-image "Table 1-3 (image, Arabic with English labels): Tie-in Points and Flow Shutdown Conditions, Network Operator letter No. 312/2026" · touched: read from ADD-03's own image (a new reading); reached via REL-AI-001

ADD-03:p4-image/hdr-en "Northern Region Water Services Company" · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/hdr-ar "شركة خدمات المياه بالمنطقة الشمالية" · translation (a proposal, not evidence): 'Northern Region Water Services Company' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/ref "الرقم: ٣١٢/٢٠٢٦" · translation (a proposal, not evidence): 'Number: 312/2026' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/date "التاريخ: ٥ نوفمبر ٢٠٢٦م" · translation (a proposal, not evidence): 'Date: 5 November 2026 AD' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/subject "الموضوع: نقاط الربط بشبكة التجميع القائمة لمحطة معالجة مياه الصرف الصحي المستقلة بوادي السرحان" · translation (a proposal, not evidence): 'Subject: Tie-in points to the existing collection network for the Wadi Al-Sirhan Independent Sewage Treatment Plant' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/tender-ref "NUPA/ISTP/2026/014 : مناقصة رقم:" · translation (a proposal, not evidence): 'Tender number: NUPA/ISTP/2026/014' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/table-title "جدول ٣-١: نقاط الربط وشروط إيقاف التدفق" · translation (a proposal, not evidence): 'Table 1-3: Tie-in points and flow shutdown conditions' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/intro "تُحدد نقاط الربط بشبكة التجميع القائمة وشروط إيقاف التدفق فيها على النحو الآتي:" · translation (a proposal, not evidence): 'The tie-in points to the existing collection network and the conditions for shutting down flow in them are specified as follows:' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/th-point "نقطة الربط" · translation (a proposal, not evidence): 'Tie-in point' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/th-location "الموقع" · translation (a proposal, not evidence): 'Location' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/th-diameter "قطر الخط القائم (مم)" · translation (a proposal, not evidence): 'Existing line diameter (mm)' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/th-window "فترة الإيقاف المسموح بها" · translation (a proposal, not evidence): 'Permitted shutdown window' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/th-duration "أقصى مدة للإيقاف (ساعة)" · translation (a proposal, not evidence): 'Maximum shutdown duration (hours)' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/th-notice "مهلة الإشعار المسبق" · translation (a proposal, not evidence): 'Advance notice period' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/table-rule " " · uncertain: band 7 (y 626-639, 13 px high) is the horizontal rule between the heading row and row TP-1 (plus the cell-text descenders above it); no printed characters, read as empty · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/tp1-point "TP-1" · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/tp1-location "غرفة التفطيش MH-41 على خط الطرد الشمالي" · translation (a proposal, not evidence): 'Inspection chamber MH-41 on the northern rising main' · uncertain: printed on two lines in the cell (غرفة التفطيش MH-41 على خط الطرد الشمالي), both inside band 8; joined with a space; خط الطرد translated as 'rising main' (pressure/force main); a person to confirm the term · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/tp1-diameter "١٠٠٠" · translation (a proposal, not evidence): '1000' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/tp1-window "من ٢٣:٠٠ إلى ٠٥:٠٠" · translation (a proposal, not evidence): 'From 23:00 to 05:00' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/tp1-duration "٦" · translation (a proposal, not evidence): '6' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/tp1-notice "١٠ أيام عمل" · translation (a proposal, not evidence): '10 working days' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/tp2-point "TP-2" · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/tp2-location "غرفة التفطيش MH-07 على خط الانحدار الجنوبي" · translation (a proposal, not evidence): 'Inspection chamber MH-07 on the southern gravity line' · uncertain: printed on two lines in the cell, both inside band 9; joined with a space; خط الانحدار translated as 'gravity line'; a person to confirm the term · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/tp2-diameter "٨٠٠" · translation (a proposal, not evidence): '800' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/tp2-window "من ٠١:٠٠ إلى ٠٥:٠٠" · translation (a proposal, not evidence): 'From 01:00 to 05:00' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/tp2-duration "٤" · translation (a proposal, not evidence): '4' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/tp2-notice "١٠ أيام عمل" · translation (a proposal, not evidence): '10 working days' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/notes-heading "ملاحظات:" · translation (a proposal, not evidence): 'Notes:' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/note1 "١. لا يُسمح بأي إيقاف خلال شهر رمضان المبارك أو خلال إجازتي عيد الفطر وعيد الأضحى." · translation (a proposal, not evidence): '1. No shutdown is permitted during the blessed month of Ramadan or during the Eid al-Fitr and Eid al-Adha

holidays.' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/note2 "٢. يُسمح بإيقاف واحد فقط لكل نقطة ربط طوال مدة الإنشاء." · translation (a proposal, not evidence): '2. Only one shutdown is permitted for each tie-in point throughout the construction period.' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/note3 "٣. تُقدّم طلبات الإيقاف عبر البوابة الإلكترونية للشركة، مرفقاً بها برنامج الإيقاف المقترح وخطة الطوارئ." · translation (a proposal, not evidence): '3. Shutdown requests are submitted through the Company's electronic portal, accompanied by the proposed shutdown programme and the emergency plan.' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/note4 "٤. جميع الأوقات المذكورة بتوقيت الرياض." · translation (a proposal, not evidence): '4. All times stated are Riyadh time.' · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/signatory "مدير إدارة تشغيل الشبكات" · translation (a proposal, not evidence): 'Director, Network Operations Department' · uncertain: band 15 left also holds a handwritten signature stroke under the title; it is not legible text and is not transcribed · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/stamp "" · uncertain: band 15 right is an empty circular stamp outline; no legible text inside it, read as empty · touched: read from ADD-03's own image (a new reading)

ADD-03:p4-image/image-footer "FICTIONAL DOCUMENT - Lamar Holding internal assessment pack - not a real tender." · touched: read from ADD-03's own image (a new reading)

VOL-II-p3-r1 (VOL-II p3; reading approved): packet <evidence build>/review/VOL-II-p3-r1/packet.html — not touched by ADD-03; kept available

uncertainty: The table is a scan with speckle and a measured skew of about -0.34 degrees; values were read at native resolution.

uncertainty: Table 2-4 is stated to be reproduced from an Environmental Permit that is not in the pack; this reading says what the image shows, nothing about the Permit.

uncertainty: `note1`: Note 1 is the last line of the image and touches its bottom edge; the image may be cropped. The page continues with 'End of reproduction.' in the text layer, but whether a further note was cut off cannot be established from the pack.

uncertainty: row `FaecalColiforms`: decimal point in 2.2: clear at native resolution, but a speckled scan can imitate a point; reviewer to confirm

uncertainty: row `ResidualChlorine`: printed as a range although the qualifier says 'all values are maxima'; whether 0.5 is a binding minimum is an interpretation for a person, not a reading question

uncertainty: row `pH`: unit cell shows a dash, read as 'no unit'

uncertainty: row `pH`: range printed under a 'maxima' qualifier (see Residual Chlorine)

VOL-IV-p6-r1 (VOL-IV p6; reading approved): packet <evidence build>/review/VOL-IV-p6-r1/packet.html — not touched by ADD-03; kept available

uncertainty: Diacritics (tanween on كاملاً, خامساً, رابعاً, ثالثاً, ثانياً, أولاً; hamza forms) were checked on native pixels; at reduced zoom they disappear, so review the native crops, not a scaled view.

uncertainty: Where printed tanween sits relative to the final alef is not visible; it is stored after the alef. Matching text removes tashkeel, so this does not affect matching.

uncertainty: Blank fill-in lines under each field label are rule bands (structure), not text.

uncertainty: `decl4`: translation of استبعاد العرض as 'exclusion of the proposal': the English text of the pack never uses 'exclusion'; how it maps to the pack's rejection / disqualification / non-responsiveness categories is for a person to decide

uncertainty: `decl5` numeral ٢-٤: Order is settled: the crop shows the hyphenated pair left to right as [digit]-[٤], which is what logical 4-x renders as. Identity of the left digit is not settled by machine: shape (chamfer) comparison favours ٢ over ٣ at three thresholds, a template-overlap score favoured ٣, and the preparer's visual comparison favours ٢. Reviewer to read the crop.

Unresolved matters, grouped — 30 open issues, 23 clarification questions drafted (not sent; A4)

Forms and declarations (4): **I-F4A-FIELDS** reissued Form 4-A: stale printed PDD, dropped fields, correction method; **I-F4C-EXCLUSION** Form 4-C: 'exclusion' category; **I-F4G-LETTERING** Form 4-G: re-lettering of the VOL-I 9.1 list; **I-F4G-NO** Form 4-G: effect of a 'No' answer questions drafted: CQ-F4A-REISSUE, CQ-F4C-EXCLUSION, CQ-F4D-GUARANTEE-SCOPE

Envelopes, copies and files (5): **I-VOL-I-ENV-B** Envelope B: auditor opinion and financing schedule vs VOL-I 10.1 'only'; **I-VOL-I-ENV-A-PRICES** Form 4-B contract values vs no commercial information in Envelope A; **I-VOL-I-COPIES** how the single USB copy relates to the two separately sealed envelopes and how its means of decryption is given; **I-VOL-I-FILE-NAMES** file naming of the Excel Financial Model — how the Appendix 2 naming convention, which ends in '.pdf' and does not define [BIDDER] or the date in [YYYYMMDD], applies to it; **I-VOL-I-APPENDICES** page-limit appendices not identified questions drafted: CQ-ENV-B-CONTENTS, CQ-F4B-CONTRACT-VALUE, CQ-FILENAMES, CQ-PAGE-LIMIT-APPENDICES, CQ-USB-PACKAGING

Technical, permit and design basis (4): **I-READING-T24** Table 2-4: anything outside the visible image (e.g. whether a further note was cut off below Note 1); **I-FLOWS** 'dry weather flow' in Table 2-6 row 2-6.4 is undefined; Q11: design to the Volume II figures; **I-ADD03-T13-ARABIC-ENGLISH** HUMAN DECISION PENDING (proposed by the AI workflow): Table 1-3: Arabic (governing) vs English values differ; **I-VOL-II-T24-TENSIONS** HUMAN DECISION PENDING: Table 2-4 qualifier: how it interacts with the chlorine (0.5-1.0 mg/l) and pH (6.0-9.0) ranges, and a chlorine residual 'continuous at outlet' vs UV-only disinfection or dechlorination allowed by VOL-II 3.3 questions drafted: CQ-DWF-STORM-FLOW, CQ-PCOD-RELIABILITY-RUN, CQ-RESERVOIR, CQ-T24-RANGES

Contract, bond and concession (4): **I-CONCESSION** HUMAN DECISION PENDING: term from PCOD (VOL-I 12.1) or Effective Date (VOL-V 3.1)? ADD-02 Q7 cites VOL-I 3.2 only; **I-ADD03-SUMMARY-VS-OPERATIVE** HUMAN DECISION PENDING (proposed by the AI workflow): ADD-03 summary vs operative text (shutdown acceptance, deadline, Ramp-Up deduction); **I-VOL-I-BOND-LONGSTOP** the Bid Bond's 180-day validity from the PDD (VOL-I 6.3) may end before the Financial Close long-stop; **I-VOL-V-PERSISTENT-BREACH** 'second occurrence' of a persistent breach undefined questions drafted: CQ-ADD03-SUMMARY-DISCREPANCY, CQ-BOND-FC-COVERAGE, CQ-CONCESSION-TERM, CQ-HANDBACK-CONDITION, CQ-PERSISTENT-BREACH

Evaluation and scoring (1): I-VOL-IV-SCALE five-point scoring scale undefined questions drafted: CQ-SCORING-METHOD

Referenced but not supplied (impact noted; not a prerequisite for completion) (4): I-PERMIT HUMAN DECISION PENDING: Environmental Permit not supplied; Permit compliance not claimed; **I-VOL-III** Volume III / Drawing 03-C-114 not supplied; **I-VOL-II-MISSING** ESIA, geotechnical report and other data-room items not supplied; **I-VOL-V-MISSING** VOL-V extract: Schedules 7, 9, 11, 12 and Direct Agreement missing questions drafted: CQ-ENV-PERMIT, CQ-VOL-III-DRAWINGS, CQ-VOL-V-SCHEDULES

Programme, evidence and bidder facts (5): I-LCC-ISSUER LCC issuer and lead time not stated; **I-BIDDER-FACTS** bidder facts are assumptions to confirm; **I-AUTO-COUNTING** counting conventions not stated for ATTENDANCE-NOTICE, BID-BOND-VALIDITY, PROPOSAL-VALIDITY, PROPOSAL-VALIDITY-F4A, REFERENCE-LOOKBACK: both readings in A1 Dates; A5 plans the conservative one; **I-A5-attendance-notice** CONDITIONAL — window elapsed 2026-10-14 (2026-10-15 if event day excluded); whether the Bidder considers its attendance at the Pre-Bid Conference to have been incorrectly recorded (ADD-01 3.1) is not known; **I-A5-FEASIBILITY** A5 at the status date: assemble-envelope-a INFEASIBLE by 25 WD, copies INFEASIBLE by 25 WD, deliver INFEASIBLE by 25 WD, lcc-certificate INFEASIBLE by 25 WD, lcc-ratio INFEASIBLE by 25 WD and 28 more (a3_detail.html) (lead times PROVISIONAL) questions drafted: CQ-LCC-ISSUER

Addenda and register status (3): I-ADD-03-COVER-01 Cover discrepancy (retained; not a conflict between operative provisions):...; **I-AUTO-UNTRACED-ADD-03** ADD-03: obligations not carried to the outputs (C46): ADD-03/cover/para3 [A3]; **I-AUTO-STALE** rows STALE: their reading needs a person (A1)

Ops standing in the candidate (11)

ADD-03/cover/para3 (annotate; applied in the candidate; review proposed; origin assistant)
ADD-03/2.1 (append_text; applied in the candidate; review proposed; origin assistant)
ADD-03/3.1 (replace_text; applied in the candidate; review proposed; origin assistant)
ADD-03/3.2(b) (annotate; applied in the candidate; review proposed; origin assistant)
ADD-03/4.1(a) (replace_text; applied in the candidate; review proposed; origin assistant)
ADD-03/4.1(b) (set_status; applied in the candidate; review proposed; origin assistant)
ADD-03/4.1(c) (replace_text; applied in the candidate; review proposed; origin assistant)
ADD-03/4.2 (annotate; applied in the candidate; review proposed; origin assistant)
ADD-03/5.1 (replace_text; applied in the candidate; review proposed; origin assistant)
ADD-03/5.2 (replace_text; applied in the candidate; review proposed; origin assistant)
ADD-03/Q16 (annotate; applied in the candidate; review proposed; origin assistant)